

World Anti-Doping Code Plan

2006	January	February	March	April	May	June	July	August	September	October	November	December
		Project Team established Composition: WADA staff + 1-2 experts		Mail out to all stakeholders for consultation	Presentation of plan made to ExCo and FB				Presentation made to ExCo on feedback	Drafting	Changes and 1 st revised draft tabled at ExCo & FB	
				1 st Consultation Period (3 months) 15 April – 15 July 2006			Review of Comments and drafting					
CODE Project Team Meetings			✓					✓	✓	✓	✓	✓
2007	January	February	March	April	May	June	July	August	September	October	November	December
	Mail out to all stakeholders for consultation			Review of Comments and drafting	Changes and issues of relevance tabled at ExCo & FB	Mail out to all stakeholders for consultation		Review of Comments and drafting	Changes and 3 rd revised draft tabled at ExCo		15-17 Tabled for acceptance at FB meeting and presented to the World Conference	
		2 nd Consultation Period (2 ^{1/2} months) 15 January – 30 March 2007				3 rd Consultation Phase Early June – 31 July 2007				Final Draft sent to all Stakeholders		
CODE Project Team / Legal Meetings				✓				✓	✓	✓		