
2021 Code Review Process: Schedule





2019	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
MAJOR MILESTONES			Analysis of key areas and drafting	Analysis of key areas and drafting	Third Code draft tabled at EC & FB	Editing drafts [Code & IS]	Editing drafts [Code & IS]	Editing drafts [Code & IS]	Final drafts tabled at EC (Code & IS)	Final drafts [Code & IS] sent to all stakeholders	Final drafts tabled for approval to	
CONSULTATION PHASES					Second IS drafts tabled at EC					Stakenoiders	EC & FB	
	PHASE 10 DEC 2018 - 04 MAR 2019				Feedback and direction from EC & FB						PRESENTED	
	2nd IS CONSULTATION PHASE 10 DEC 2018 - 04 MAR 2019										AT THE WORLD CONFERENCE ON DOPING	
	CONSULTA	JNIQUE TION PHASE - 04 MAR 2019									IN SPORT	
FB Foundation Board	I IS Internatio	onal Standards		ISTUE International Standard for Therapeutic Use Exemption					ISL International Standard for Laboratories			
EC Executive Committee ISTI International Standard for Testin			Testing & Investig		ISPPPI International Standard for the Protection of Privacy and Personal Information ISCCS International Standard for Code Compliance by Signatories					ISRM International Standard for Results Management		
ISCCS International standard for Code Compliance by signatories								ICE International Standard for Education				

ISE International Standard for Education

* Due to particular circumstances, the ISL will undergo one unique phase of consultation from 14 July to 14 September 2018.