

## **2027 CODE & IS UPDATE PROCESS – TIMELINES & KEY PHASES**

<b>DATE</b>	<b>ACTION / EVENT</b>
<b>9 May 2023</b>	WADA's Executive Committee endorsement of the approach, timetable, and drafting teams for the 2027 Code & IS Update Process
<b>Week of 25 September 2023</b>	Launch of Stakeholder Engagement Phase
<b>22 December 2023</b>	End of Stakeholder Engagement Phase
<b>Week of 8 January 2024</b>	Launch of First Drafting Phase
<b>19 April 2024</b>	End of First Drafting Phase
<b>Week of 13 May 2024</b>	Launch of Stakeholder Consultation Phase
<b>11 October 2024</b>	End of Stakeholder Consultation Phase
<b>Week of 14 October 2024</b>	Launch of Second Drafting Phase
<b>17 January 2025</b>	End of Second Drafting Phase
<b>20 January 2025 – 18 April 2025</b>	Optional, abbreviated, and specific stakeholder consultation or 'internal' drafting phases
<b>May – October 2025</b>	Finalization of Code and IS
<b>November 2025</b>	Sixth World Conference on Doping in Sport in Busan, Republic of Korea
<b>January 2027</b>	Coming into force of 2027 Code and IS

### **Stakeholder Engagement Phase (September – December 2023)**

During the first phase, the 'Stakeholder Engagement Phase', stakeholders shall be invited to provide feedback on certain key concepts which have been collated into various 'Concept Papers'. These papers succinctly outline the specific areas that have been identified at this stage by WADA management and drafting teams as requiring specific consideration as part of the update to the Code and IS. This noted, similar to previous review processes, stakeholders will also be provided the opportunity to offer feedback and comments on other areas which they consider require review or updating based on their practical experience and application.

### **First Drafting Phase (January - April 2024)**

The first drafting phase shall consist of the different drafting teams considering, reviewing, and implementing stakeholder feedback into the Code and IS which will have been received during the first Stakeholder Engagement Phase.

### **Stakeholder Consultation Phase (May - October 2024)**

Following the end of the first drafting phase, stakeholders will be invited to provide their input on the first drafts of each document. To take account of the 2024 Paris Olympic and Paralympic Games, this consultation period shall occur over an extended period of time when compared to consultation periods in previous review processes.

---

### **Second Drafting Phase (October 2024 – January 2025)**

As in the first drafting phase, the second drafting phase shall consist of drafting teams considering, reviewing, and implementing stakeholder comments and feedback received to the Code and IS following the Stakeholder Consultation Phase.

### **Optional Consultation / Drafting Phases (January – April 2025)**

Following the conclusion of the second drafting phase, and depending on the breadth, type, and importance of comments or feedback received, the different drafting teams may further decide that one or more abbreviated consultation and/or drafting phases on specific or limited aspects is required.

### **Finalization and Presentation at Sixth World Conference on Doping in Sport (May – November 2025)**

Following the end of all stakeholder consultations and corresponding drafting phases, final versions of the Code and IS will be prepared. The final versions will then be submitted for formal approval by the WADA Executive Committee and Foundation Board, before presentation at the Sixth World Conference on Doping in Sport to be held in Busan, Republic of Korea in November 2025.