

Drafting and Consultation Process – Code Articles Related to Compliance & International Standard for Code Compliance by Signatories (ISCCS)

Compliance by Signatories (ISCCS)							
2017	MAY	JUN	JUL	AUG	SEP	OCT	NOV
MAJOR MILESTONES CONSULTATION PHASES	Presentation of the suggested approach to the Executive Committee and Foundation Board for approval	Circulation of the first drafts to all stakeholders		01-31 Preparation of the second drafts	Circulation of the second drafts to all stakeholders 24 Update to the Executive Committee	Preparation of the third drafts 31 Circulation of the third and final drafts to the Executive Committee and Foundation Board	Presentation of the final drafts to the Executive Committee and Foundation Board for approval
		1 st consultat 1 June to 31 J			2 nd consultation phase 1 September t 14 October	. 0	
		MEETINGS AND DISCUSSIONS WITH STAKEHOLDERS					